
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

8:50 AM

Run date

Time

Reviewer: Shedd, Bill

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Feather, Bernard

Diary #: 456 Date: 07-Apr-2014 Monday

Approved Date:

Shift Hours: 08:00 am 11:30 pm Break: 06:00 Over Time: 01:30

Const Calendar Day: 672

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Cool, clear during night workt

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Bill Casey staff meeting 0800-0900. Track progress of FWS CCO 339 work. Misc MEP paperwork and
write diaries. FWS presented the warranty for the dehumidification systems.

Bid Item: 123 0-000-000.12304-0120F4 CCSF WATER MAIN (12 NPS)

F.W. SPENCER AND SON, INC

Diary: Dispute

12" DIP testing

ABF/FWS was informed of the failure of the testing of the 12" CCSF Water Main on the night of April 4,
2014 in an email as follows:

I was out with FWS on Friday night until after 1:00 testing the 12" CCSF Water Main. The test started at
2200 with a pressure of 200 psi. When I left the bridge deck, at about midnight, the pressure was about
197 psi. Before I left the site, I went down to the base of W2, and there was slow, constant drip coming off
the pipe at the flex joint. It appears that water was running down the pipe column. Tom Colombo and I
made an assumption that rain water from the storm earlier in the day on April 4 was ponding in the various
nooks and crannies and was just draining out. I asked Tom at the conclusion of the test to leave the
service pressure (100 psi) on the line and I would inspect the line today to see if the precipitation had dried
up.

I just returned from W2, and there is still moisture draining down the pipe string, albeit not as consistent as
on Friday night. Further, our night inspector recorded that at the conclusion of the test, at 2:00 AM, the
pressure in the line had dropped to 185 psi. As such, this line has not passed testing. Please make this
an action item for tomorrow so we can discuss how to proceed.

FWS disputed the results of the testing claiming that our night inspector, Mahmoud Khandaghabadi did not
even get out of the truck to observe the gages. I sent pictures of the gage, taken by Mahmoud at 0200 on
April 5, 2014, showing the pressure loss.

123 0-000-000.123

Bid Item: 001 0-MPI-ELS.339CCO-339 Modify Piping at PP128

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 456 Date: 07-Apr-2014 Monday

JNM NARCISO BIAGIPlumber/Pipefitter 8.00 0.00 0.00 8.00

FOR TOM COLOMBOPlumber/Pipefitter 8.00 0.00 0.00 8.00

Diary: Dispute

Bike Path Piping

The FWS crew (Narciso Biagi, Tim Esquivel, Josh Johnson and Tom Colombo) arrived at Pier 7 at 2000
and began mobilizing to begin working on CCO 339. The lane closure of the #5 lane of the EB bridge
began at 2300 and the crew arrived at PP 128 at 2330, working on the laying out the piping and temporary
hanger supports uintil the end of shift.

Bill Beliankoff was at the site for 4 hours as safety coordinator.

The crew used three crew trucks, a 2.4 HP generator, a 200 volt welder, and small tools in performance of
this operation.

Mobilization to and demobilization from the bridge will be paid under this CCO and not CCO 354.

001 0-MPI-ELS.339

Bid Item: 001 0-FWS-ELS.354CCO-354 CIC - Mechanical Impacts - F.W. Spencer

F.W. SPENCER AND SON, INC

Diary: Dispute

Change of Character

The tow behind port-a-potty and the light tower used in this night's operation will be paid as monthly rental
under CCO 354 change of character.

Mobilization and demobilization will be paid under CCO 339.

001 0-FWS-ELS.354
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